COMPLETION REPORT

1	Name of the work	Construction of RCC Drains and Improvements to road at Grape Garden Main road T Dasarahalli ward no. 15
2	Sanctioned Estimate No. & Date	EE/DD/AS/670/17-18 dtd 26-12-2017 CE/D2/TS/394/17-18 date 27-12-2017
3	Head of Account which is chargeable	P-code - 3329
4	Instrument Order NO. & Date	BBMP/EE/DD/WO/183/2017-18 date - 10/01/2018
5	Name Of Contractor	Technical Manger (West), Karnataka Rural Infrastructure Development Limited, Project Implementation unit, No. 280, 59th Cross, 17th 'C' Main road, 3rd 'Y' Block, Rajajinagar, Bangalore-560 010.
6 a	Time Stipulated for Completion of work	4 years
b	Delay in Exculpation of Work	N/A
7	Measurement recorded in	MB NO - 640 Page NO 63901 to 63910/2
8	Check Measurement of the Asst	Archana Udaram Jadhava
9	Name of the office/official in charge of the work	— ee —
10	a) Asst. Eng/junior Eng	Archana Udaram Jadhava
	b) Asst. Exe Engineer	Shivakumar odayar

Sanctioned Estimate Amout	Amout Claims As per Actually Vide As per bills	Excess	Savings
50.0 lakhs	4994115=00	—	5885=00

1) Certified that the above work has been completed within the stipulated time noted in the
2) Certified that the contractor has delayed and completed the work for which necessary fine recovered
3) Certified that the above work has been executed by the contractor satisfactory in

26/02/18

ASSISTANT ENGINEER.

26/02/18

ASSIATANT EXECUTIVE ENGINEER